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REMARKS FROM THE CHAIR 
 
The title of this report speaks for itself: It assesses draft performance plans which have been revised twice. 
The first time was in 2021, after the exceptional measures Regulation had come into force with new tar-
gets, reflecting the massive drop in traffic due to the travel restrictions during the COVID-19 pandemic. 
The PRB and the Commission initially assessed these revised performance plans in the fourth quarter of 
2021 and early 2022. The Commission adopted its decisions in April 2022. 17 draft performance plans 
were found to be consistent with the Union-wide targets; seven plans were deemed inconsistent, among 
them that of FABEC because the cost-efficiency targets of Belgium-Luxembourg were inconsistent with 
the criteria.  
 
The present document assesses those seven revised performance plans. As Member States were revising 
their plans, Russia’s war of aggression against Ukraine continued to impact air traffic. The PRB recom-
mends the Commission to take this into account when assessing the revised plans, avoiding that the 
Member States affected by the changes in traffic would request again to revise their plans because of 
significantly lower number of flights.  
 
The PRB concludes that the revised performance plan of FABEC should not be adopted since the cost-
efficiency targets for Belgium-Luxembourg are not consistent with the Union-wide targets. A detailed 
examination as set out in the Performance and Charging Regulation is needed to analyse the proposed 
determined unit costs for Belgium which are at unprecedented levels, making them by far the highest 
among all the SES States. 
 
The FABEC States chose to submit a joint performance plan in the revision cycle; therefore, the incon-
sistency of the Belgian cost-efficiency targets means that the performance plan of FABEC cannot be 
adopted. This has implications for the ANSPs of all FABEC States.  
 
I would like to thank the Member States and the NSAs of the Member States involved in this round of 
assessments for the excellent cooperation. The PRB could not have carried out its task without the unwa-
vering support of the colleagues from the PRU (Eurocontrol), the Network Manager, EASA, and the PRB 
Support Team.  
 
 
 
 
 

 
Regula Dettling-Ott 
PRB Chair  
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1 INTRODUCTION

1.1 About this report 

1 In November 2020, Commission Implementing 
Regulation (EU) 2020/1627 (hereafter exceptional 
measures Regulation) entered into force to re-
spond to the impact of the COVID-19 pandemic on 
air navigation service providers and airspace us-
ers.  

2 Based on the exceptional measures Regulation, 
the Union-wide targets for the third reference pe-
riod (RP3) initially adopted in 2019 were revised in 
2021. The Performance Review Body of the Single 
European Sky (PRB) provided advice to the Com-
mission regarding the targets in March 2021. Re-
vised Union-wide targets were adopted and pub-
lished in June 2021.1 

3 In November 2021, Member States submitted 
draft performance plans as required by the excep-
tional measures Regulation, containing revised lo-
cal performance targets.2 These performance 
plans covered each year of RP3, from 2020 to 
2024, taking into account that the effects of the 
pandemic set in as of March 2020. 

 
1 Commission Implementing Decision (EU) 2021/891 of 2 June 2021 setting revised Union-wide performance targets for the air traffic man-
agement network for the third reference period (2020-2024) and repealing Implementing Decision (EU) 2019/903. 
2 With Member States we refer to EU Members plus Norway and Switzerland. 

4 The PRB assessed the performance plans and ad-
vised the Commission on their consistency with 
the Union-wide targets. The performance plans of 
Cyprus, FABEC (Belgium, Luxembourg, France, 
Germany, the Netherlands, and Switzerland), 
Greece, Latvia, Malta, Romania, and Sweden were 
found to be inconsistent with the Union-wide tar-
gets and needed to be revised. These Member 
States submitted their revised draft performance 
plans on 13th July 2022 for assessment.  

5 This report describes how the PRB has assessed 
the revised draft performance plans and provides 
a summary of the Union-wide assessment. The re-
port is supported by one annex: 

• Annex I – Factbooks. Detailed assessment of 
each performance plan. 
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2 ASSESSMENT OF PERFORMANCE PLANS 

2.1 Completeness checks 

6 The performance plans were to be submitted us-
ing the ESSKY platform no later than 13th July 
2021.3  

7 Upon receipt, the PRB assessed the completeness 
of the performance plans, verified whether they 
contain all the elements needed to comply with 
the requirements, and requested complementary 
elements.4 All the completed plans were received 
on 4th August 2022.  

2.2 Assessment process 

8 The PRB assessed the performance plans with the 
expert support of the Network Manager, the Per-
formance Review Unit (PRU) of Eurocontrol, and 
the European Union Aviation Safety Agency 
(EASA).  

9 With the present report, the PRB submits its rec-
ommendations to the Commission following the 
completion of this assessment.  

2.3 Impact of consultation meetings on the per-
formance plans 

10 All Member States complied with the statutory re-
quirement to hold consultation meetings with 
stakeholders. Consultation meetings were held in 
June/July 2022, with the only exception of Malta 
which held virtual and in person consultations on 
3rd August 2022. 

2.4 Applicable regulations for the assessment of 
the revised performance plans 

11 The performance plans were assessed following 
the same principles as the assessment of the per-
formance plans submitted in November 2021 (see 
the report from March 2022 for more details).5 
Moreover, the assessment considers the specific 
issues defined in the inconsistency decisions 
(Commission Implementing Decision (EU) 
2022/728 and 2022/780).6 

 
3 The ESSKY platform is a web-based portal provided by the Commission to enable Member States to provide information, data and commu-
nication related to the Single European Sky. 
4 Based Commission Implementing Regulation (EU) 2019/317and exceptional measures Regulation. 
5 https://wikis.ec.europa.eu/display/eusinglesky/Latest+Developments#LatestDevelopments-PRBassessmentofRP3reviseddraftperformance-
plans  
6 The specific issues defined in the inconsistency decisions can be found in Annex I of this report. 

Application of traffic forecasts 

12 Article 10 (2) (f) and (g) of Commission Imple-
menting Regulation (EU) 2019/317 (hereafter the 
Regulation) requires the performance plans to be 
based on Eurocontrol’s STATFOR base traffic fore-
cast. STATFOR released an update to their previ-
ous forecast on 3rd June 2022. 

13 Article 10 (2) (f) and (g) of the Regulation allows 
national supervisory authorities to use a local 
forecasts if they: 

• Consult with airspace users and air navigation 
service providers concerned; 

• Set out in the draft performance plan the rea-
sons for using a different forecast;  

• Only deviate where specific local factors are 
not sufficiently addressed by Eurocontrol’s 
STATFOR base traffic forecast; and 

• Apply the same forecast for all key perfor-
mance areas (KPAs). 

14 All the revised performance plans updated the 
traffic figures in accordance with the new STAT-
FOR forecast with the exception of the FABEC 
Member States that were assessed by the PRB as 
consistent with the Union-wide cost-efficiency 
targets during the previous assessment (France, 
Germany, the Netherlands, and Switzerland). 

Criteria for the assessment of performance plans 

15 The criteria applied remain the same as for the 
previous assessment.  

  

https://wikis.ec.europa.eu/display/eusinglesky/Latest+Developments#LatestDevelopments-PRBassessmentofRP3reviseddraftperformanceplans
https://wikis.ec.europa.eu/display/eusinglesky/Latest+Developments#LatestDevelopments-PRBassessmentofRP3reviseddraftperformanceplans
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3 SAFETY

3.1 Assessment of the safety KPA 

16 The key performance area of safety followed the 
same assessment methodology as for the perfor-
mance plans submitted in November 2021. 

17 Member States which were required to revise 
their plans could revise the targets they had pre-
viously planned. Proposed measures were as-
sessed considering the improvements needed 
from 2022 to reach the RP3 target in 2024. 

3.2 Result of the assessment of the Effective-
ness of Safety Management 

18 The performance plans submitted in July 2022 
cover a total of 16 ANSPs and show that all Mem-
ber States have provided targets for the effective-
ness of safety management for each year of RP3 
and that all ANSPs plan to achieve the Union-wide 
targets at the latest by the end of RP3: 

• Sweden revised the intermediate targets for 
SDATS, ACR, and AFAB aligning them to actual 
maturity levels achieved in 2021, and planning 
to achieve RP3 targets before the end of RP3.7  

• All other plans maintained the same targets 
for their ANSPs as in the previous submission. 

3.3 Measures to achieve safety targets in the 
performance plans 

19 As in the previous submissions, Member States 
defined various measures to ensure they can 
meet the targets and – where needed – that the 
maturity levels will improve over RP3. Some pro-
vided detailed measures, but most Member 
States described the measures to achieve the RP3 
targets more generally. They included compliance 
with Commission Implementing Regulation (EU) 
2017/373 as a measure; the PRB and EASA agree 

that this is an important measure for both ANSPs 
and the NSAs. 

3.4 Summary and recommendations for the 
safety KPA 

20 All Member States that revised their performance 
plans set the targets at the end of RP3 consistent 
with the Union-wide targets for RP3. All provided 
planned maturity levels for each year of RP3. 

21 The PRB considered that the majority of these 
Member States plan measures for their ANSPs 
which are sufficient to reach the target by end of 
RP3.  

22 One ANSP (ANA Lux) needs to improve the 
measures related to the ANSP. The PRB will moni-
tor the implementation of improved measures. 
Sweden and Cyprus need to improve measures for 
the NSA.  

23 Four ANSPs (DFS, MATS, LVNL, and ROMATSA) 
maintained the intermediate targets which are 
lower than their actual maturity levels achieved in 
2021. These ANSPs need to ensure that the ma-
turity levels do not degrade over RP3 even if it 
would still be in line with their performance plans. 

24 The PRB recommendations as a result of the as-
sessment of the performance plan within the 
safety KPA are shown in Table 1 (next page). 

 
 
 
 
 
 
 
 
 
 

 

 
7 Saab Digital Air Traffic Solutions (SDATS), Aviation Capacity Resources AB (ACR) and Arvidsjaur Flygplats AB (AFAB). 

 

• The PRB recommends to approve the safety targets included within all of the revised performance 
plans. 

• All the Member States provided targets for all five years of RP3 and plan to achieve the RP3 targets by 
2024. 

• One Member State should improve measures to ensure these are sufficient to achieve the maturity lev-
els within the performance plans. 
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Recommend to approve (consistent)  
Recommend not to approve  

(inconsistent)  
Without comment  

for the safety KPA  

With specific PRB  

monitoring points  

Belgium Luxembourg  

Cyprus   

France   

Germany   

Greece   

Latvia   

Malta   

MUAC   

The Netherlands   

Romania   

Sweden   

Switzerland   

Table 1 – PRB recommendations for the safety KPA. 
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4 ENVIRONMENT

4.1 Assessment of the environment KPA 

25 The key performance area of environment fol-
lowed the same assessment methodology as for 
the November 2021 performance plans. 

4.2 Results of the assessment of the environ-
ment KPA 

26 The revised Union-wide targets were broken 
down into national/FAB reference values by the 
Network Manager in Part 2 of the June 2021 Euro-
pean Route Network Improvement Plan (ERNIP).8 

27 All of the revised plans submitted in July 2022 plan 
to achieve the national/FAB reference values and, 
therefore, plan performance that is consistent 
with the Union-wide targets. 

28 All Member States and FABEC have adopted the 
reference values as their targets for all remaining 
years of RP3. However, the Union-wide targets for 
horizontal flight efficiency were not achieved in 
2021 (by 0.22 percentage points). Of the individ-
ual Member States revising their revised plans in 
July 2022, Sweden is the only one to have 
achieved its national reference value in 2021.  

29 Malta missed its target by over one percentage 
point. Cyprus missed its target by 0.65 percentage 
points. Belgium-Luxembourg, France, Greece and 
Latvia missed their target by over 0.2 percentage 
points. The Netherlands and Romania missed their 
targets by less the 0.2 percentage points in 2021. 
Germany and Switzerland achieved the national 
reference values but FABEC, as a whole, did not. 

30 The performance of en route horizontal flight effi-
ciency is influenced by many factors, as high-
lighted by Member States in their performance 
plans and summarised in the PRB performance as-
sessment report published in March 2022, includ-
ing: 

 
8 European Route Network Improvement Plan (ERNIP) - Part 2: European ATS Route Network - Version 2021-2030 - Edition June 2021. 

• Flight planning and the choices of airspace us-
ers; 

• Re-routing due to geopolitical situations (such 
as the avoidance of Belarus airspace and east-
ern Ukraine in 2021 and the ongoing Russia’s 
war of aggression against Ukraine in 2022); 

• The requirements for military airspace; and 

• Adverse weather. 

4.3 Measures to achieve environment targets in 
the performance plans 

31 Member States have proposed measures to 
achieve the environment targets, such as perfor-
mance-based navigation (PBN), air traffic service 
(ATS) route improvement, airspace redesign, new 
air traffic management system implementations, 
and other projects. The PRB has taken these 
measures into account in the assessment. 

32 The PRB also considers whether Member States 
are planning to implement the projects listed 
within the ERNIP to help achieve the reference 
values. Most of the Member States that revised 
their revised plan in July 2022 do not commit to 
implementing all recommended projects. 

4.4 Incentive schemes 

33 Similarly to the performance plans submitted in 
November 2021, Member States chose not to in-
centivise the environmental performance of air 
navigation services. 

4.5 Summary and recommendations for the en-
vironment KPA 

34 All revised performance plans revised in July 2022 
are consistent with the national/FAB reference 
values for the environment KPA.  

35 Most of these Member States have not fully 
demonstrated how they will achieve their targets 

• The PRB recommends to approve the environment targets included within all of the revised perfor-
mance plans. 

• Some Members States include targets for 2021 in the environment KPA that are consistent with the 
national reference values, but that were not achieved. Meeting future targets will be more difficult as 
traffic increases. 

• Most Member States’ revised performance plans fail to commit to all the major ERNIP projects related 
to improving environmental performance, leaving it unclear how they will achieve the targets. 
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and have not committed to implementing all the 
projects recommended by the NM in the ERNIP. 

36 The PRB recommendations as a result of the as-
sessment of the performance plans are shown in 
Table 2. 

 
 
 
 
 

Recommend to approve (consistent)  
Recommend not to approve  

(inconsistent)  
Without comment  

for the Environment KPA  

With specific  

PRB monitoring points 

Germany Belgium-Luxembourg  

Sweden FABEC9  

Switzerland Cyprus  

 France  

 Greece  

 Latvia  

 Malta  

 The Netherlands  

 Romania  

Table 2 – PRB recommendations for the environment KPA. 

 
9 FABEC is included in the list of plans with a recommendation to approve with specific monitoring points for the environment KPA because 
FABEC Members are within this list (Belgium-Luxembourg, France and the Netherlands). 
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5 CAPACITY

5.1 Assessment of the capacity KPA 

37 The key performance area of capacity followed 
the same assessment methodology as for the 
draft performance plans submitted in November 
2021.  

38 The assessment was based on the latest available 
edition of the NOP, thus all revised performance 
plans have been reassessed in the capacity KPA, 
even if no changes have been introduced in the 
resubmission. 

5.2 Results of the assessment of the capacity 
KPA 

39 The Union-wide capacity performance included in 
the performance plans is on track to achieve the 
Union-wide targets (Figure 1). All the seven re-
vised performance plans (six Member States and 
FABEC) include targets which are set equal to the 
corresponding national/FAB reference values for 
all years of RP3.  

40 Despite the positive outlook based on the planned 
overall Union-wide capacity performance, at the 
time of writing this report, it is apparent that sev-
eral Member States are not able to realise their 
planned capacity performance, and that the 2022 
Union-wide performance target for capacity is ex-
pected to be missed by a wide margin. There re-
mains significant uncertainty as to how ANSPs will 
handle the further recovery of traffic, and if capac-
ity targets will be achieved in the coming years. 

 

  

Figure 1 – Union-wide capacity targets for RP3, compared to average en route ATFM delays calculated based on the latest submitted 
performance plans. 

• The PRB recommends to approve the capacity targets included within all of the revised draft perfor-
mance plans. 

• Despite Member States planning to meet the capacity targets, and traffic levels being lower than in 
2019, the Network Manager will have to intervene with strategically planned measures to mitigate 
network level disruptions caused by transition projects in some of the ACCs.  
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5.3 Measures to achieve the capacity targets  

41 Cyprus has revised the measures for achieving its 
capacity targets. They are now more explicit, con-
tain additional details compared to the perfor-
mance plans submitted in November 2021, and 
are assessed by the PRB as reasonable and appro-
priate. 

42 Greece has also set out revised capacity measures 
in the performance plan of July 2022. The 
measures now refer to a new agreement with the 
ATCO unions enabling a flexible rostering scheme, 
and an increased number and duration of sector 
openings. Greece also revised the planned num-
ber of ATCOs in OPS significantly. The plan is more 
realistic, although doubts still remain about the 
feasibility. Improving the flexibility of rostering is 
essential in improving capacity, and the increased 
number of sectors and longer opening times can 
reduce delays if applied during peak hours. 

43 Belgium, Latvia, and Sweden also revised the 
planned number of ATCOs in OPS, but this did not 
significantly change the capacity outlook for RP3. 

44 The other Member States did not revise their 
planned capacity improvement measures, which 
have been assessed as reasonable and appropri-
ate at the time of the previous submission. 

5.4 Local targets on average arrival ATFM delay 
per flight 

45 The Member States in their revised draft perfor-
mance plans did not change the local targets on 
average arrival ATFM delay per flight. 

5.5 Summary and recommendations of the ca-
pacity KPA 

46 The overall picture presented, including the newly 
revised performance plans for the remainder of 
RP3, continues to show that if traffic recovery is 
consistent with the forecast and provided that 
Member States implement their capacity im-
provement measures, the Union-wide perfor-
mance targets on capacity may be achieved. 

47 However, considerable risk remains because of 
the major ATM system implementations still un-
derway in 2022 (e.g. in Prague and Reims), which 
may temporarily reduce the capacity of the in-
volved ACCs impacting the entire network. More-
over, it remains unclear if all ANSPs are fully ready 
to accommodate pre-COVID traffic levels without 
excess delays. 

48 The level of traffic and the capacity performance 
will influence the environmental performance as 
well, thus Member States should enhance their ef-
forts together with the Network Manager to de-
liver capacity and environment performance at 
the targeted levels. 

49 All Member States (including FABEC) have pro-
posed en route capacity targets that are con-
sistent with the respective reference values in 
each year of RP3.  

50 The PRB recommendations as a result of the as-
sessment of the performance plans are shown in 
Table 3. 

 

Recommend to approve (consistent)  
Recommend not to approve  

(inconsistent)  Without comment  

for the Capacity KPA  

With specific  

PRB monitoring points  

Latvia Belgium  

Sweden Cyprus  

 FABEC  

 France  

 Germany  

 Greece  

 Luxembourg  

 Malta  

 MUAC  

 The Netherlands  

 Romania  

 Switzerland  

Table 3 – PRB recommendations for the capacity KPA.
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6 COST-EFFICIENCY

6.1 Assessment of the cost-efficiency KPA 

51 The key performance area of cost-efficiency fol-
lowed the same assessment methodology as for 
the November 2021 performance plans. 

6.2 Union-wide cost-efficiency targets for RP3 
and Member States’ performance plans 

52 The cost-efficiency Union-wide targets for RP3 as 
defined in Commission Implementing Decision 
(EU) 2021/891 compared to the aggregated re-
sults of the performance plans as submitted in No-
vember 2021 and as currently revised are shown 
in Figure 2 (next page).10  

53 The RP3 Union-wide revised determined costs de-
creased by 155M€2017 with respect to the Novem-
ber 2021 submission. En route service units for 
RP3 decreased from a total of 473m to 472m. De-
spite the majority of the revised performance 
plans showing an increase in traffic forecasts, the 
significant decrease in Latvia and Sweden caused 
by Russia’s war of aggression against Ukraine re-
sulted in an overall decrease in the forecasted 
traffic.11 

54 Due to the difference in the STATFOR forecast ap-
plied in the Union-wide targets and in the perfor-
mance plans, the Union-wide determined unit 
cost (DUC) as planned in the aggregated Member 
States’ performance plans remains consistently 
lower than the Union-wide target. For the 

 
10 DFS’ corporate action programme is not included in the analysis of RP2 actual costs. 
11 Details on the impacts in Latvia and Sweden of Russia’s war of aggression against Ukraine can be found in Annex I of this report.  
12 Performance plans submitted in November 2021: Baseline determined unit cost 2019 51.13€2017, short term trend -0.4%, long term trend -
1.9%. 
13 Performance plans submitted in November 2021: Baseline total costs 2019 6,376€2017. 
14 Article 34 of Commission Implementing Regulation (EU) 2019/317 of 11 February 2019 laying down a performance and charging scheme in 
the single European sky and repealing Implementing Regulations (EU) 390/2013 and (EU) 391/2013. 

remaining years of RP3 (2022, 2023, and 2024) the 
Union-wide DUC including the revised plans de-
creased on average by 0.65€2017 from the Novem-
ber 2021 plans. 

55 The Union-wide DUC computed as the aggrega-
tion of the performance plans starts at 51.03€2017 
in 2019 (baseline) and is planned to decrease on 
average by -0.7% per year between 2019 and 
2024, which is better than the RP3 Union-wide 
trend (+1.0%). According to the performance 
plans, the DUC would decrease on average by -
2.1% per year between 2014 and 2024, which is 
better than the long-term Union-wide trend (-
1.3%).12 

56 The 2019 baseline aggregated value (i.e. 
6,364M€2017) from the revised performance plans 
is +98M€2017 (or +1.6%) above the baseline as de-
fined in Commission Implementing Decision (EU) 
2021/891 (6,266M€2017).13 

57 Despite the revision, the Union-wide determined 
costs as planned in the aggregated performance 
plans remain consistently higher than the Union-
wide targets over RP3, except for 2020/2021. 

58 The Regulation provides an option for Member 
States to establish and apply a simplified charging 
scheme for the duration of an entire reference pe-
riod.14 No Member State that revised the plans re-
quested to apply the provision. 

• The PRB recommends to approve the cost-efficiency targets of ten Member States that revised their 
plans in July 2022 and to not approve them for one Member State.  

• The PRB recommends to take into account the situation caused by Russia’s war of aggression against 
Ukraine when assessing the performance plans of Latvia and Sweden. 

• Following the resubmission, the average annual decrease of the planned en route Union-wide DUC (-
0.7% between the 2019 baseline and 2024) is better than the RP3 Union-wide trend (+1.0%). 
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Figure 2 – RP3 Union-wide en route cost-efficiency targets for RP3. 

6.3 Results of the assessment of the cost-effi-
ciency KPA 

59 The aggregated results of the performance plan 
assessment for those Member States revising 
their plans in July 2022, in accordance with the cri-
teria specified in Section 1.4 of Annex IV of the 
Regulation show that: 

• Six Member States meet the short-term trend 
(criterion (a)); Eight meet the short-term 
trend when applying the October STATFOR 
forecast for Latvia and Sweden.  

• Five Member States meet the long-term trend 
(criterion (b)); Seven meet the long-term 
trend when applying the October STATFOR 
forecast for Latvia and Sweden.  

 
15 Luxembourg is together with Belgium in the same charging zone for the analysis of the en route targets, and thus referred to one Member 
State. 

• Seven Member States have a lower 2019 
baseline than the average of their comparator 
group (criterion (c)); 

• The deviation from the criteria to achieve the 
capacity targets (criterion d) i)) has been ex-
amined and considered unjustified for one 
Member State; and 

• No Member State has requested a deviation 
for restructuring costs (criterion d) ii)). 

60 In total, the PRB recommends to approve the cost-
efficiency targets of 10 of the 11 Member States 
that revised the plans. The results at Member 
State level with respect to each cost-efficiency cri-
teria are shown in Table 4 (next page).15 
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 Criterion a: 
Short-term 

trend (+1.0%) 

Criterion b: 
Long-term 

trend  
(-1.3%) 

Criterion c:  
Comparator 

group  

Criterion d i): 
deviation for 

capacity 

Criterion d ii):  
deviation for 
restructuring 

costs 

Belgium-Luxembourg +1.9% +1.1% +13.2% X  

Cyprus  +2.3% -1.4% -4.7%   

France -0.4% -1.2%* -1.8%   

Germany -2.4% -3.8% +13.2%   

Greece +4.8% -1.3% -18.9%   

Latvia 
+9.2% 

-6.5%** 
+2.1% 

-4.7%** 
-17.2%   

Malta -1.0% +0.3% -19.7%   

The Netherlands +0.7% +0.7% -10.9%   

Romania +0.8% -0.3% -14.6%   

Sweden 
+2.2% 

-1.5%** 
-0.3% 

-1.9%** 
+24.8%   

Switzerland -0.5% -1.2%* +22.0%   
Table 4 – Assessment criteria applied to local cost-efficiency KPA targets, results per Member State revising the performance plans. * 
Difference with the Union-wide trend is considered negligible. ** Trend calculated based on the STAFOR October 2021 base forecast.
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6.4 Union-wide terminal determined unit cost 
for RP3 

61 The average Union-wide DUC for terminal services 
over RP3 for the aggregated performance plans is 
shown in Table 5. For the remaining years of RP3 
(2022, 2023, and 2024) the DUC decreased on av-
erage by 0.75€2017 compared to November 2021 
performance plans. 

 2020/
2021 

2022 2023 2024 

DUC 
(€2017) 

369.16 205.28 188.90 182.34 

Table 5 – Union-wide DUC for terminal air navigation ser-
vices as aggregation of performance plans. 

62 The Union-wide DUC for RP3 from the results of 
the revision of the performance plans compared 
to the November 2021 performance plans is 
shown in Figure 3. The figure also shows the RP2 
determined and actual costs against the values re-
ported in the performance plans for RP3. 

63 The DUC for terminal computed as the aggrega-
tion of the performance plans starts at 176.93€2017 
in 2019 (baseline) and increases by +3.1% be-
tween 2019 and 2024. The terminal Union-wide 
DUC is planned to increase on average by +0.8% 
between 2019 and 2024, which is better than the 
en route RP3 Union-wide trend (+1.0%).16 Costs 
are planned to increase from 1.2B€2017 in 2019 
(actual) to 1.3B€2017 in 2024. At the same time, ter-
minal service units are forecast to slightly increase 
from 7.1K in 2019 to 7.2K in 2024.  

64 The scope of some of the terminal charging zones 
has changed between RP2 and RP3, therefore a 
comparison across reference periods must be 
treated with caution. 

 
 
 
 
 
 
 
 
 
 
 
 

 

Figure 3 – Union-wide total costs and unit costs for terminal for RP3.17

 
16 The 2019 baseline and the short term trend are equal to the performance plans submitted in November 2021. 
17 The definition/scope of terminal charging zones changed between RP2 and RP3. In order to improve comparability between RP2 and RP3 
figures, only the terminal charging zones according to RP3 are included in the aggregated RP2 and RP3 figures. However, figures between 
RP2 and RP3 might still not be fully comparable. 
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6.5 Summary and recommendations of the 
cost-efficiency KPA 

65 The Member States fulfilling at least two criteria 
of Annex IV point 1.4 of the Regulation from (a) to 
(c), considering as well a deviation for criterion (d), 
and thus passing the assessment against the cost-
efficiency criteria are: Cyprus, France, Germany, 
Greece, Malta, Romania, the Netherlands, and 
Switzerland. 

66 Latvia and Sweden are fulfilling the criteria in or-
der to pass the assessment when considering the 
impact of traffic changes resulting from Russia’s 
war of aggression against Ukraine. The decrease in 
traffic forecasted for the remaining years of RP3 
would not allow the two Member States to meet 
the trends without a drastic and unrealistic de-
crease in costs.18 Therefore, the PRB recommends 
the Commission to consider these external factors 
when assessing their performance plans by apply-
ing the STATFOR October 2021 base forecast for 
the calculation of the trends defined in Annex IV 
point 1.4 of the Regulation (criteria a) and b)).  

67 Differently, Belgium-Luxembourg is not impacted 
in terms of traffic by Russia’s war of aggression 
against Ukraine, while benefitting from a more op-
timistic forecast than the STATFOR October 2021 
forecast. The PRB recommends the Commission 
to not approve the performance plan, and to initi-
ate a detailed examination. 

68 The PRB recommendations as a result of the as-
sessment of the performance plan are shown in 
Table 6.  

 

Recommend to approve (consistent) Recommend not to approve (inconsistent) 

Cyprus Belgium-Luxembourg 

France  

Germany  

Greece  

Latvia  

Malta  

Romania  

The Netherlands  

Sweden  

Switzerland  
Table 6 – PRB recommendation, cost-efficiency KPA. 

 

 
18 The total number of service units in 2022-2024 is lower by -46% compared to October’s STATFOR forecast for Latvia, and -13% for Sweden. 
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7 SUMMARY OF RECOMMENDATIONS

69 Table 7 presents a summary of the PRB’s assess-
ment of the revised performance plans submitted 
in July 2022. Elements of the performance plans 
the PRB recommends being approved but with 
close monitoring during RP3 are highlighted with 
an orange symbol. These revised performance 
plans are consistent with the targets, but the 
measures or performance so far in RP3 indicate 
that they might not deliver. 

70 The PRB recommends that six of these perfor-
mance plans are approved. With respect to Latvia 
and Sweden the PRB has considered the impact on 
traffic of Russia’s war of aggression against 
Ukraine when assessing their performance plans 
by applying the STATFOR October 2021 base fore-
cast for the calculation of the trends. The PRB rec-
ommends the Commission to do likewise. With re-
spect to Belgium-Luxembourg, the PRB recom-
mends the Commission to proceed with a detailed 
examination.19

 

Performance plan 
Overall 

assessment 
Recommendation per KPA 

SAF ENV CAP CEF 

Cyprus   (!) (!) 

Greece   (!) (!) 

Malta   (!) (!) 

Romania   (!) (!) 

Latvia   (!)  * 

Sweden     * 

     

FABEC   (!) (!) 

Belgium   (!) (!) 

Luxembourg  (!) (!) (!) 

France   (!) (!) 

Germany    (!) 

The Netherlands   (!) (!) 

Switzerland    (!) 
Table 7 – Summary of the PRB assessment across the KPAs. * Assessment based on the STATFOR October 2021 base forecast. 

 

 

 

 
19 As indicated in Article 15(3) of the Regulation, a detailed examination should be initiated no later than five months after the submission of 
the revised draft performance plan in order to assess the performance targets and any relevant local circumstance. During the detailed ex-
amination, further information might be requested to the NSA in order to assess the consistency or not of the revised draft performance 
plan. 


